COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 20/ 2001

ESTI MATE SUMVARY 17: 47: 22
CONTI D C13556 ESTI MATE NO. 0004 PROG SPEC YR 1999
PCN: 13556- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 68.0 DAYS TIVE ALLOW 70 WORK DAYS
JCT 134 TO TABERNASH PERCENT TIME:  97. 14 ORI G TI ME ALLOW 70 VORK DAYS
PROJIECT NO. STA 0402- 062
JCT 134 TO TABERNASH
NAVE OF ROAD: 40
PROQJIECT COUNTI ES: GRAND
CONTRACTOR:
D. G HUSKI N CONSTRUCTI ON CO. PAY PERI OD ENDI NG 10/ 24/ 2001 DATE TI ME STARTED 06/18/2001
BOX 61 DATE LET 12/ 21/ 2000 DATE WORK BEGAN 06/ 18/ 2001
TRINI TY RANCH ROAD DATE AWARDED 12/ 26/ 2000 DATE TI ME STOPPED 10/ 24/ 2001
DATE CONTRACT EXECUTED  01/18/2001 DATE ACCEPTED 10/ 24/ 2001
WETMORE CO 81253 719- 784- 0415 DATE NOTI CE TO PROCEED 06/ 18/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 3, 344, 450. 79 PARTI Cl PATI NG $ 3,281, 504. 99 $ 14, 124. 65
AWARD PRQJECT AMI:  $ 3,117, 314.54 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 98. 12% TOTAL EARNI NGS 3,281, 504. 99 14,124. 65
FUNDS AVAI LABLE: $ 62, 945. 80 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 3,281, 504. 99 14, 124. 65
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -17,981.09 -123.39
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3, 263, 523. 90 14, 001. 26
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 3,263, 523. 90 14, 001. 26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 14, 001. 26

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

ROADWAY BI D | TEMS

CAT NO0200

0005 202-00240

0010

202- 00495

0015

202-01130

0020

202- 01300

0025

203- 01500

0030

210- 04010

0035

210- 04030

0040

210- 04050

0045

304- 09014

0050

403- 34701

0055 408-01000

C13556

13556- Bl D
STA 0402- 062

| TEM
DESCRI PTI ON

*REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF PORTI ONS OF PRESENT STRUCTURE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

BLADI NG

ADJUST MANHOLE

*MODI FY GUARDRAI L

ADJUST VALVE BOX

* AGGREGATE BASE COURSE ( SPECI AL)

*HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75)

*HOT POURED JO NT AND CRACK SEALANT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
21, 351. 000 21, 351. 000
SY 0. 000
1.39000 21, 351. 000
1. 000 1. 000
LS 0. 000
2, 300. 00000 1. 000
2,075. 000 2,075. 000
LF 0. 000
3. 00000 2,075. 000
14. 000 14. 000
EACH 0. 000
180. 00000 14.000
20. 000 20. 000
HOUR 0. 000
80. 00000 20. 000
2.000 2.000
EACH 0. 000
400. 00000 2.000
63. 000 63. 000
LF 0. 000
15. 70000 63. 000
7.000 7.000
EACH 0. 000
150. 00000 7.000
8, 936. 000 8, 631. 000
TON 300. 000
13. 26000 8, 931. 000
67, 338. 870 67, 338. 870
TON 0. 000
22.10000 67, 338.870
9. 000 9. 000
TON 0. 000

1, 870. 00000 9. 000
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AMOUNT
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1, 488, 189

16, 830

89

00

00

00

00

00

10

00

06

03

00



CONTI D: C13556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13556- BI D ESTI MATE RUN 11/ 20/ 2001
PRQJECT: STA 0402- 062 ESTI MATE NO 0004 17: 47: 22

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 411-03342  ASPHALT CEMENT PERFORMANCE GRADE (PG 64- 28) 3,991.112 3,991.112
TON 0. 000 0.00
254. 11000 3,991.112 1,014, 181. 47
0065 411-03352  ASPHALT CEMENT PERFORVANCE GRADE (PG 58- 28) 427.050 429.570
TON 0. 000 0. 00
179. 78000 429. 570 77,228.09
0070 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 20, 350. 000 20, 300. 000
GAL 0. 000 0.00
0. 85000 20, 300. 000 17, 255. 00
0075 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 1, 613. 000 1, 613. 000
LF 0. 000 0. 00
15. 70000 1, 613. 000 25, 324. 10
0080 606-01370  *TRANSI TI ON TYPE 3G 4. 000 4. 000
EACH 0. 000 0.00
845. 00000 4. 000 3, 380. 00
0085 606-01385  *TRANSI TI ON TYPE 3J 2. 000 2.000
EACH 0. 000 0. 00
965. 00000 2.000 1, 930. 00
0090 606-01390 *END ANCHORAGE TYPE 3K 2.000 2.000
EACH 0. 000 0.00
415. 00000 2.000 830. 00
0095 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 20. 000 20. 000
EACH 0. 000 0. 00
1, 200. 00000 20. 000 24, 000. 00
0100 606-11010 *BRIDGE RAIL TYPE 10R 61. 000 61. 000
LF 0. 000 0.00
190. 00000 61. 000 11, 590. 00
0105 609-60011 *CURB TYPE 6 (SECTION M 2, 663. 000 2, 663. 000
LF 0. 000 0. 00
4. 00000 2, 663. 000 10, 652. 00
0110 625-00001  * CONSTRUCTI ON SURVEY! NG ( HOURLY) 40. 000 40. 000
HOUR 0. 000 0.00
150. 00000 40. 000 6, 000. 00



CONTI D: C13556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13556- Bl D ESTI MATE RUN 11/ 20/ 2001
PRQJECT: STA 0402- 062 ESTI MATE NO 0004 17: 47: 22

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0115 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
167, 640. 00000 1. 000 167, 640. 00
0120 627-00005 *EPOXY PAVEMENT MARKI NG 1, 458. 200 703. 200
GAL 0. 000 0.00
55. 00000 703. 200 38, 676. 00
0125 627-30305 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 M L) 132. 000 0. 000
VORD- SYMBOL
( ) SF 0. 000 0.00
10. 00000 0. 000 0. 00
0130 627-30310 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 M L) 660. 000 0. 000
XWALK- STOP
( SF 0. 000 0.00
5. 00000 0. 000 0. 00
0135 630-00000 *FLAGG NG 4,745,000 4,918. 500
HOUR 0. 000 0.00
11. 00000 4,918. 500 54, 103. 50
0140 630-00001 *PILOT CAR OPERATI ON 84. 000 84. 000
HOUR 0. 000 0.00
31. 00000 84. 000 2, 604. 00
0145 630-00002 *TRAFFI C CONTROL SUPERVI SOR 49. 000 47.000
DAY 0. 000 0.00
450. 00000 47.000 21, 150. 00
0150 630-00007 *TRAFFI C CONTROL | NSPECTI ON 30. 000 28. 000
DAY 0. 000 0.00
90. 00000 28. 000 2,520. 00
0155 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 85. 000 76. 500
EACH 8. 500 1, 020. 00
120. 00000 85. 000 10, 200. 00
0160 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 32.000 28. 800
EACH 3.200 304. 00
95. 00000 32. 000 3, 040. 00
0165 630-80359 *PORTABLE MESSAGE S| GN PANEL 126. 000 112. 000
DAY 0. 000 0.00
250. 00000 112. 000 28, 000. 00



CONTI D: C13556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13556- Bl D ESTI MATE RUN 11/ 20/ 2001
PRQJECT: STA 0402- 062 ESTI MATE NO 0004 17: 47: 22

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0170 630-80360  *DRUM CHANNELI ZI NG DEVI CE 20. 000 18. 000
EACH 2.000 140. 00
70. 00000 20. 000 1, 400. 00
0175 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 6. 000 5. 400
EACH 0. 600 45. 00
75. 00000 6. 000 450. 00
0180 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 14. 000 12. 600
EACH 1. 400 112. 00
80. 00000 14. 000 1, 120. 00
0185 630-80380 *TRAFFI C CONE 250. 000 225. 000
EACH 25. 000 300. 00
12. 00000 250. 000 3, 000. 00
0190 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 87, 098. 290 67, 399. 100
F A 8, 225. 650 8, 225. 65
1. 00000 75, 624. 750 75, 624. 75
0205 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,330, 450.79$ 14,124.65$ 3,270, 504. 99
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0210 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 0.500
EACH 0. 000 0.00
6, 000. 00000 0.500 3, 000. 00
0215 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
6, 000. 00000 1. 000 6, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

CONTI D: C13556
PCN: 13556- BI D ESTI MATE RUN 11/ 20/ 2001
PRQJECT: STA 0402- 062 ESTI MATE NO 0004 17: 47: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0220 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00

CAT 0400 CURRENT AMI  $ 14, 000.00 $

0.00% 11, 000. 00

PRQJECT TOTAL CURRENT AMI $ 3, 344,450.79$%

14,124.65$% 3, 281, 504. 99



